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Email: for.wright@fme-na.com

August 20, 2018 | | REcE.\V ED

2018
Ms. Courtney Avery AUG 21

Administrator \:AC\\-\T\ES &
llinois Health Facilities & Services Review Board HE:‘&\; REVIEW BOARD
525 W. Jefferson, 2™ Floor SERV
Springfield, 11 62761

Re:  Final Cost Report, Section 1130.770
Project #16-049, Fresenius Kidney Care Macomb
Permit Holder: Fresenius Medical Care of lllinois, LLC, and Fresenius Medical Care
Holdings, Inc.

Dear Ms, Avery:

Enclosed please find the final realized cost report submission for Fresenius Kidney Care
Macomb, #16-049, along with a signed notarized cost report certification for the project as
required pursuant to 7H. Adm. 1130.770.

if you have any questions, please contact me at 630-960-6807.

Sincerely,

(,BU (J\)Jyﬁ)\ﬁ‘
Lori Wright
Senior CON Specialist

cc. Clare Connor
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= CRESENIUS

™ KIDNEY CARE
May 23, 2018

Final Cost Report, Section 1130,770 Fresenius Kidney Care Macomb

This project was for the relocation of a 6-station ESRD facility to 210 E. Calhoun in Macomb and
the addition of 2 stations for a fotal of 8, (The application was filed with the address as 212 E.
Calhoun, but the city changed the address to 210. The site has not ¢hanged). The project was
obligated with the execution of the lease on June 22, 2017 and the facility began operations on
March 12, 2018. The project was complete upon receipt of the CMS Certification letter on August

Project #16-049, Fresenius Kidney Care Macomb
Permit Holder: Fresenius Medical Care of lllinois, LLC, and Fresemus Medical Care

Holdings, Inc.

14, 2018 with an effective date of May 8, 2018,

Project Costs Allowance/CON Realized

Modernization 840,048 840,048
Contingencies 83,028 187,636
Architectural/Engingering 92,000 78,500
Movable & Other Equipment 325,000 216,659
FMV of Leased Space/Equipment 883,115 883,115
Total Project Costs $2,223,191 $2,205,958

Project Costs and Sources of Funds

There are no cosis that have been or will be submitted for reimbursement under Titles XV and
XIX of the Social Security Act.

Application and Certificate for Payment {AlA G702)

G-702 attached.
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“~ FRESENIUS
v  KIDNEY CARE

Certification Of Cost Repont
Fresenius Kidney Care Macomb
Project #16-049

Fresenius Medical Care of lllinois, LLC certifies that pursuant te 7711, Adm. 1130.770, that the
final realized costs of Fresenius Kidney Care Macomb, Project #16-049, are the total costs
required to complete the project, and that there are no additional or associated costs or capital
expenditures related to the project which will be submitted for reimbursement under Title XVIII or
XIX.

BY: E{v {
O Bryan Mello

Ts: Assistant Treasurer

Subscribed and Sworn io before me

this 2 3" 'day of 1‘_’:59:. , 2018

Lo 5. St

Notary Public 7

My commission expires: /0’//2/&1_

Seal

£, ELIZABETH D. SCULLY
Notary Public
COMMONWEALTH OF MASSACHUSETTS
My Commission Expligs
Oclober 14, 2022
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"~ FRESENIUS
v  KIDNEY CARE

Certification Of Cost Report
Fresenius Kidney Care Macomb
Project #16-049

Fresenius Medical Care Holdings, Inc. certifies thal pursuant to 7711, Adm. 1130.770, that the
final realized costs of Fresenius Kidney Care Macomb, Project #16-049, are the total cosis
required to complete the project, and that there are no additional or associated costs or capital
expenditures related to the project which will be submitted for reimbursement under Title XVIII or
XIX.

BY: ‘QM;I S/ZI%// BY: {g (w«%

ITs: Dorothy-Rizze TS 7 _peyanMello
Assistant Treasurer Assistant Treasurer
Subscribed and Sworn to before me Subscribed and Sworn o before me

this_ )2 day of N\M‘\ , 2018 this D2 _day of My 2018

C Woedle Sconme C Waurdl Scornma
Notary Publi¢ Notary Public ¥

My commission expires:_g¢ J.2 5 /20 My commission expires: oc_{ 25 [eve

C. WYNELLE SCENNA
Notary Public
Massachusells

‘:.:f‘"*:';x\& Commigslon Explies Jus 23, 2021

i iai o

C WyNeLg SCENN,
Notary pypp,

Massachy
S Sells
Minisslpn Expires Jun 25 2021
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APPLICATION AND CERTIFICATE FOR PAYMENT

ALA DOCUMENT Gi62 {lnstrections oo reverse side) PAGE 1 OF |
TO (OWNER): Fresenius Medical Cape of PROJECT: Macomh APPLICATION NO: 5 Disiribistion to:
llinots, LLC 212E. Cathoun APPLICATIONDATE:  1/31/72018 OWNER
t/o Fresenius Medical Care NA Mecomb, I §1455 PERIOD FROM: /12018 ARCHITECT
1509 Tyler St 8th 3 6735-1-RL-W.BO-16 PERIODYO: 143122038 CONTRACTOR
Hoilywood, FL 33020
FROM (CONTRACT OR}): Peoria Mewo Construction VIA {ARCRITECT): ARCHITECT'S
1525 8, Darst Christopher Kidd & Associares, LLC PROJECT NO:
Peoria, IL £1501 NLEWI6550 Lishors Road PMC PROJECT NO: I71I3FRES
Menomonee Falls, Wi 53051 CONTRACT DATE: 713117
Application {s made for Payment, as shown below, in connection with the Contract.
CONTRACTOR'S APPLICA.TION FOR PAMNT Continustion Sheet, ATA Pocumear G703, is artached.
CHANGE ORDER SUMMARY L ORIGINAL CONTRACT SUM... 5 $55.900,00 j
Change Orders approved in ADDITIONS DEDUCTIONS 2. Net change by Change Order .8 1667787 /
previous months by Owner 3. CONTRACT SUM TO DATE {Liae 1+2). 3 97251187 j
TOTAL 83,977 4. TOTAL COMPLETED & STORED TO DATE e § 97257187
Approved this Month {Colummn G on G703}
Numiber Daie Approved 5. RETAINAGE:
2 17872018 $13,70:.01 & 10% of Completed Work 3 0.00
(Coluren I + E on G703)
b. 19% of Stored Mnterial 5 0.00
{Column F on G703)
Foral Reteinzee (Line Sa + Shor
Total in Coturmn | of G703) 0.00
TOTALS $16,677.87 50.00 6. TOTAL EARNED LESS RETAINAGE by 972.571.87
Net chanse by Change Orders $16,677.87 (Line 4 less Line 5 Toml)
7. LESS PREVIOUS CERTIFICATES FOR
The undersigned Contructor certifies that o the best of the Contraciors knowledae, informarion and PAYMENT (Line 6 from prior Certificate).. ..., % §34 51767 /
beliefthe Werk covered by this Application for Payment has been; comnpleted in sccordance with the 8 CURRENT PAYMENT DUE s 138,060,20
Contract Documents, tha: ali ameunis have been paid by the Contractor for Waork for which previous 2. BALANCE TQ FINISH, PLUS RET ANAGE. e £ .00
Centificates for Paymens wars issuad and payments received from the Owner, and that curment {Line 3 fess Line 6}
payment shown herein is now dus.
State of {ilinots -
CONTRACTOR? Peoriz Mherty jﬁ : Subscribed and swom 1o before me this o U%
) _ Notary Public: SWAMAA
By . Q,/ Date: /- Zé—{ S: My Commnissign expires: 117202021
- ‘ AMOUNT CERTWFIED, ] -
ARCHITECT'S CERTIFICATE FOR PAYMENT {Armch explanzrion if amoun certified differs from the amount applied for.)
ARCHITECT:
In ecvordance with the Contract Dosuments, based on on-site observations and the daia comprising the
above epplication, he Archiwct certifies to the Owner that to the best of the Architscts knowisdpe, \ By: - Date:
information and belief the Wark has progressed es indicated. the quality of the Work fs in accordance This Certificate is not negotisble. The AMOUNT CERTIFIED is payeble anly 1o the
with the Conmact Documents, and the Contratior is entitied 1o pEyment of the AMOUNT CERTIFIED, Commetor nemed htrein, Tssuance, payment and acceptance of paymant are witho
prejudice 1o any rights of the Owner or Contractor pader this Contract,

AlA DOCUMENT 5702 APPLICATION AND CERTIFICATE FOR PAYMENT. MAY 1983 EDITION. ALy, 1083
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE NW., WASHINGTON. D.C. 20006

F. PRINCE
RECS - North Central




APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702 Page 1 of
TO {OWNER): Fresenfus Medical Carg PROJECT: Macomb IL FMC 6758 APPLICATION NG: 3 Distribution to;
PERIOD TO: Jan 2018 OWNER;

FROM {CONTR.) Cohen Architecturat VIA (ARCHITECT): CONTRACTOR'S ARCHITECT

Woodworking PROJECT NO: CONTRACTOR
CONTRACT FOR: Mittwork & instalistion CONTRACT DATE:
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.
CHANGE ORDER SUMMARY g

Change Orders approved in ADDITIONS DEDUCTIONS
previous months by Owner
TOTAL
Appraved this month
Number Date Approved
TOTALS 0 0
Net change by Change Orders 0

The imdersigned Subcontrasior certifies that to the best of Subcontraciors knowledge, information
andg belief the Wark covered by this AppBcation for Payment nzs been compleied in astodanse
with the Contract Documents, that at smaums have been pafd by the Contractar for Work for

Continuation Shaet, AIA Document G703, is attached. Rt

“ g

- ORIGINAL CONTRACT SUM s
Net change by Change Orders o
. CONTRACT SUM TO DATE (Line 1 +2) TaTel s
- TOTAL COMPLETED & STORED TO DATE Tt
{Column G on 703)

RETAINAGE:

a, 10% % of Completed Work

BN

&

5 55,103.00 v
3

$_ 5510300

8 55103.00

{Columns D + E on G703)

b. 100 % of Stored Material

- (Column F on G703)
Total Retainage (Line 5z + 5b or

Total in Column | of G703} $ -
which previous Certificates for Payment wars issued and payments received from the Crwmer, and 6. TOTAL EARNED LESS RETAINAGE $ 5510300
et current payment shown hereln is now dus, {Line 4 less Uine 5 Totah :
N 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
CONTRACTOR: (Line 6 from prior Certificats) $ 49850270
8. CURRENT PAYMENT DUE $ 5,510.30
2. BALANCE TO FINISH, INCLUDING RETAINAGE
By: vate: Y- 778 (Line 3 less Line 6) $ -
OAVID BEADILES
. Notary Public - Notary Seat State of. Missoun — County of PR 175
mﬁ;ﬁﬁgﬁ: mum Subseribed and (s;vcm to before me this f 71 " dzy of :Izmu.r?f 2018
My Gomimission Expires: March 20,2021 Notary Public: )y |- .-
Commission #17238584 ply Comemission expires: 3 = 27 - 202.|
ARCHITECT'S CERTIFICATE FOR PAYMENT

W RTINS I

Int accordance with the contract Documenis, based on on-site sbservations and the deta
compiising the ebove applization, the Archilect cortifies to the Qumer thal tz the bast

of the Architecs knowledge, information and batisf the Work zs progresssed as jadicated
the quality of the Work is in eecerdance with the Contract Dscuments, and the Contracior
is entiled 0 payment of the AMOUNT CERTIFIED,

NOTICE: PROPERTY OWNERS IMPORTANT INFORMATION
CONCERNING MECHANICS LIENS ON REVERSE SIDE,

AMOUNT CERTIFIED
{Attach explanation if amoyunt certified differs from the amount applied for.)
ARCHITECT:

B2y Date:

This Cariificate is not negeSable. The AMOUNT CERTIFIED is payabie only to the Contractor
mamed herein. Issuzhes, payment and acoepance of payment are without prejudice to any
fights of the Owner or Cantractor undsr this Contract,

F g
R. - th Central
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